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ESTIMATE RUN 10/05/2007

ESTIMATE SUMMARY 18:53:55

CONTID: C15927 ESTIMATE NO: 0003 PROG SPEC YR:2005

PCN: 15927-BID COFRS REPORTING CATEGORY: 3 FACS REF NO:

CONTRACT DESCRIPTION: TIME CHARGED: 53.0 DAYS TIME ALLOW: 75 CALENDAR DAYS

I-70 GWS Canyon Concrete-Ph I PERCENT TIME: 70.67 ORIG TIME ALLOW: 75 CALENDAR DAYS

PROJECT NO: IM 0702-270
I-70 GWS Canyon Concrete-Ph I
NAME OF ROAD: I-70

PROJECT COUNTIES: GARFIELD

CONTRACTOR:

CONCRETE WORKS OF COLORADO INCORPORATED PAY PERIOD ENDING 06/29/2007 DATE TIME STARTED 05/07/2007

1260 ROCK CREEK CIRCLE DATE LET 01/11/2007 DATE WORK BEGAN 05/07/2007
DATE AWARDED 01/26/2007 DATE TIME STOPPED 06/29/2007
DATE CONTRACT EXECUTED 02/12/2007 DATE ACCEPTED 06/29/2007

LAFAYETTE CO 80026 303 665 2933 DATE NOTICE TO PROCEED 05/07/2007

CURRENT PROJECT AMT: $ 3,741,122.45 PARTICIPATING $ 3,741,122.45 $ 125,507.34
AWARD PROJECT AMT: $ 3,415,296.65 NON-PARTICIPATING 0.00 0.00
PERCENT COMPLETE: 100.00% TOTAL EARNINGS 3,741,122.45 125,507.34
FUNDS AVAILABLE: $ 0.00 STOCKPILED MATERIALS 0.00 0.00
GROSS EARNINGS 3,741,122.45 125,507.34

TOTAL CLAIMS: $ 0.00 RETAINAGE -51,229.45 0.00
SECURITIES ENCUMBERED 0.00 0.00

NET EARNINGS 3,689,893.00 125,507.34

LIQUIDATED DAMAGES 0.00 0.00

AUTOPAY ADJUSTMENT 0.00 0.00

AMOUNT DUE 3,689,893.00 125,507.34

OTHER ADJUSTMENTS 0.00 0.00

PAYMENT DUE $ 125,507.34

APPROVED FOR PAYMENT BY

PROJECT COMMENT :

ESTIMATE COMMENT:
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PCN: 15927-BID ESTIMATE RUN 10/05/2007
PROJECT: IM 0702-270 ESTIMATE NO: 0003 18:53:55
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE

CAT NO0200 ROADWAY

0005 202-00240 *REMOVAL OF ASPHALT MAT (PLANING) CMO#2 [+ 1147 SY] 39,549.000 39,549.000
SY 0.000 0.00
5.05000 39,549.000 199,722.45
0010 202-00250 *REMOVAL OF PAVEMENT MARKING 28,249.000 28,249.000
SF 0.000 0.00
1.30000 28,249.000 36,723.70
0015 202-00895 REMOVAL OF IMPACT ATTENUATOR 0.000 0.000
EACH 0.000 0.00
540.00000 0.000 0.00
0020 202-01140 REMOVAL OF GUARDRAIL TYPE 4 290.000 290.000
LF 0.000 0.00
18.00000 290.000 5,220.00
0025 202-01170 REMOVAL OF GUARDRAIL TYPE 7 0.000 0.000
LF 0.000 0.00
3.55000 0.000 0.00
0030 203-00000 *UNCLASSIFIED EXCAVATION CMO#2 [+ 191 CY] 3,359.000 3,359.000
(4 0.000 0.00
15.00000 3,359.000 50,385.00
0035 203-01500 BLADING 4.000 4.000
HOUR 0.000 0.00
110.00000 4.000 440.00
0040 203-01510 BACKHOE 0.000 0.000
HOUR 0.000 0.00
91.00000 0.000 0.00
0045 203-01582 TRUCK (DUMP) 0.000 0.000
HOUR 0.000 0.00
120.00000 0.000 0.00
0050 203-01590 FRONT END LOADER (RUBBER TIRE) 0.000 0.000
HOUR 0.000 0.00
120.00000 0.000 0.00
0055 203-02330 LABORER 44.000 44.000
HOUR 0.000 0.00

35.00000 44.000 1,540.00
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PCN: 15927-BID ESTIMATE RUN 10/05/2007
PROJECT: IM 0702-270 ESTIMATE NO: 0003 18:53:55

CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE
CAT NO0200 ROADWAY
0060 208-00045 CONCRETE WASHOUT STRUCTURE 2.000 2.000
EACH 0.000 0.00
2,000.00000 2.000 4,000.00
0065 208-00050 STORM DRAIN INLET PROTECTION 32.000 32.000
EACH 0.000 0.00
240.00000 32.000 7,680.00
0070 208-00200 *EROSTION CONTROL SUPERVISOR 1.000 1.000
LS 0.000 0.00
6,900.00000 1.000 6,900.00
0075 210-01170 RESET GUARDRAIL TYPE 7 0.000 0.000
LF 0.000 0.00
3.55000 0.000 0.00
0080 210-01300 RESET IMPACT ATTENUATOR 0.000 0.000
EACH 0.000 0.00
1,100.00000 0.000 0.00
0085 403-00720 HOT MIX ASPHALT (PATCHING) (ASPHALT) 37.430 37.430
TON 0.000 0.00
160.00000 37.430 5,988.80
0090 412-01100 *CONCRETE PAVEMENT (11 INCH) CMO#2 [+ 1147 SY] 28,018.000 28,018.000
sy 0.000 0.00
77.75000 28,018.000 2,178,399.50
0095 601-03540 CONCRETE CLASS DT (DECK TOPPING) 163.500 163.500
cY 0.000 0.00
530.00000 163.500 86,655.00
0100 606-00710 GUARDRAIL TYPE 7 (STYLE CA) 255.000 255.000
LF 0.000 0.00
75.00000 255.000 19,125.00
0105 613-01201 2 INCH ELECTRICAL CONDUIT (PLASTIC) (SPECIAL) 160.000 160.000
LF 0.000 0.00
39.00000 160.000 6,240.00
0110 614-00029 *SIGN PANEL (CLASS II) (INSTALL ONLY) 5.000 5.000
EACH 0.000 0.00
67.00000 5.000 335.00
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PCN: 15927-BID ESTIMATE RUN 10/05/2007
PROJECT: IM 0702-270 ESTIMATE NO: 0003 18:53:55
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE
CAT NO0200 ROADWAY
0115 614-00042 *SIGN POST (INSTALL ONLY) 30.000 30.000
LF 0.000 0.00
13.00000 30.000 390.00
0120 625-00000 CONSTRUCTION SURVEYING 1.000 1.000
LS 0.000 0.00
22,000.00000 1.000 22,000.00
0125 626-00000 *MOBILIZATION 1.000 1.000
LS 0.000 0.00
240,000.00000 1.000 240,000.00
0130 626-01000 PUBLIC INFORMATION SERVICES 1.000 1.000
LS 0.000 0.00
20,000.00000 1.000 20,000.00
0135 627-00001 *PAVEMENT MARKING PAINT 261.000 261.000
GAL 0.000 0.00
44.00000 261.000 11,484.00
0140 627-00005 *EPOXY PAVEMENT MARKING 209.000 209.000
GAL 0.000 0.00
110.00000 209.000 22,990.00
0145 627-02010 *PREFORMED PLASTIC PAVEMENT MARKING 1,184.000 1,184.000
SF 0.000 0.00
25.00000 1,184.000 29,600.00
0150 630-00000 *FLAGGING 1,652.000 1,652.000
HOUR 0.000 0.00
29.00000 1,652.000 47,908.00
0155 630-00007 *TRAFFIC CONTROL INSPECTION 3.000 3.000
DAY 0.000 0.00
200.00000 3.000 600.00
0160 630-00012 *TRAFFIC CONTROL MANAGEMENT 58.000 58.000
DAY 0.000 0.00
670.00000 58.000 38,860.00
0165 630-80002 *FLASHING BEACON (SOLAR) 16.000 14.400
EACH 1.600 1,072.00
670.00000 16.000 10,720.00
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PCN: 15927-BID ESTIMATE RUN 10/05/2007
PROJECT: IM 0702-270 ESTIMATE NO: 0003 18:53:55
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE

CAT NO0200 ROADWAY

0170 630-80338 *BARRICADE (TYPE 3 M-D) (TEMPORARY) 3.000 2.700
EACH 0.300 240.00
800.00000 3.000 2,400.00
0175 630-80341 *CONSTRUCTION TRAFFIC SIGN (PANEL SIZE A) 8.000 7.200
EACH 0.800 53.60
67.00000 8.000 536.00
0180 630-80342 *CONSTRUCTION TRAFFIC SIGN (PANEL SIZE B) 102.000 91.800
EACH 10.200 744.60
73.00000 102.000 7,446.00
0185 630-80344 *CONSTRUCTION TRAFFIC SIGN (SPECIAL) 1,029.500 926.550
SF 102.950 1,132.45
11.00000 1,029.500 11,324.50
0190 630-80358 *ADVANCE WARNING FLASHING OR SEQUENCING ARROW PANEL (C 1.000 0.900
TYPE)
EACH 0.100 47.00
470.00000 1.000 470.00
0195 630-80359 *PORTABLE MESSAGE SIGN PANEL 0.000 0.000
DAY 0.000 0.00
67.00000 0.000 0.00
0200 630-80360 *DRUM CHANNELIZING DEVICE 87.000 78.300
EACH 8.700 348.00
40.00000 87.000 3,480.00
0205 630-80363 *DRUM CHANNELIZING DEVICE (WITH LIGHT) (FLASHING) 11.000 9.900
EACH 1.100 51.70
47.00000 11.000 517.00
0210 630-80380 *TRAFFIC CONE 420.000 378.000
EACH 42.000 1,134.00
27.00000 420.000 11,340.00
0215 630-80392 *STACKABLE TUBULAR MARKER 0.000 0.000
EACH 0.000 0.00
6.65000 0.000 0.00
0220 630-85006 *IMPACT ATTENUATOR (SAND FILLED PLASTIC BARREL) 11.000 9.900
(TEMPORARY)
EACH 1.100 2,200.00

2,000.00000 11.000 22,000.00
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PCN: 15927-BID ESTIMATE RUN 10/05/2007
PROJECT: IM 0702-270 ESTIMATE NO: 0003 18:53:55
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE

CAT NO0200 ROADWAY

0225 700-70010 F/A MINOR CONTRACT REVISIONS 0.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
0230 700-70011 F/A PARTNERING 1,440.000 0.000
FA 1,440.000 1,440.00
1.00000 1,440.000 1,440.00
0235 700-70014 F/A INCENTIVE 132,000.000 132,000.000
FA 0.000 0.00
1.00000 132,000.000 132,000.00
0240 700-70016 F/A FUEL COST ADJUSTMENT 4,743.900 0.000
FA 4,743.900 4,743.90
1.00000 4,743.900 4,743.90
0245 700-70022 F/A OJT COLORADO TRAINING PROGRAM 0.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
0250 700-70023 F/A ON-THE-JOB TRAINEE 391.600 0.000
FA 391.600 391.60
1.00000 391.600 391.60
0255 700-70025 F/A QUALITY INCENTIVE PAYMENT 104,413.720 8,779.110
FA 95,634.610 95,634.61
1.00000 104,413.720 104,413.72
0260 700-70028 F/A ESB PROGRAM 0.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
0265 700-70035 F/A UNIFORM TRAFFIC CONTROL 0.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
0300 202-01300 *REMOVAL OF END ANCHORAGE / MCR LI NO. 1 0.000 0.000
EACH 0.000 0.00
560.00000 0.000 0.00
0305 606-01370 *TRANSITION TYPE 3G / MCR LI NO. 2 3.000 3.000
EACH 0.000 0.00

1,850.00000 3.000 5,550.00
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PCN: 15927-BID ESTIMATE RUN 10/05/2007
PROJECT: IM 0702-270 ESTIMATE NO: 0003 18:53:55
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE
CAT NO0200 ROADWAY
0310 606-02003 *END ANCHORAGE (NONFLARED) / MCR LI NO. 3 6.000 6.000
EACH 0.000 0.00
2,755.00000 6.000 16,530.00
0315 208-00002 EROSION LOG (12 INCH) / MCR LI NO. 4 60.000 60.000
LF 0.000 0.00
6.00000 60.000 360.00
0325 900-00014 ADDED ITEM (LUMP SUM)/ / MCR LI NO. 6 / RAISE INLET @ 1.000 1.000
STA 17+25 (RT)
LS 0.000 0.00
1,000.00000 1.000 1,000.00
0330 208-00100 SEDIMENT REMOVAL AND DISPOSAL / MCR LI NO. 7 1.000 1.000
LS 0.000 0.00
6,000.00000 1.000 6,000.00
0335 900-00014 ADDED ITEM (LUMP SUM)/ / MCR LI NO. 8 / TRANSVERSE 1.000 1.000
JOINTS @ PT AND APPROACH SLABS
LS 0.000 0.00
6,500.00000 1.000 6,500.00
0340 203-01622 SWEEPING (WITH PICKUP BROOM) / MCR LI NO. 9 8.000 8.000
HOUR 0.000 0.00
120.00000 8.000 960.00
0345 900-00024 *ADDED ITEM (TON)/ / MCR LI NO. 10 / HMA MACHINE 140.410 140.410
PATCHING @ RECONSTRUCT AREAS
TON 0.000 0.00
240.00000 140.410 33,698.40
0350 606-00301 GUARDRAIL TYPE 3 (6-3 POST SPACING) / MCR LI NO. 11 175.000 175.000
LF 0.000 0.00
19.90000 175.000 3,482.50
CAT 0200 CURRENT AMT 3,430,490.07 $ 109,233.465S 3,430,490.07
CAT NO0300 STRUCTURES
0270 202-00504 REMOVAL OF EXPANSION DEVICE 208.000 208.000
LF 0.000 0.00
98.00000 208.000 20,384.00
0275 518-02100 *POLYMER MORTAR END DAM 73.000 73.000
CF 0.000 0.00
620.00000 73.000 45,260.00
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PCN: 15927-BID ESTIMATE RUN 10/05/2007
PROJECT : IM 0702-270 ESTIMATE NO: 0003 18:53:55
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE
CAT NO0300 STRUCTURES
0280 518-03100 *RAPID CURE SILICONE JOINT SEAL 231.000 231.000
LF 0.000 0.00
52.00000 231.000 12,012.00
0285 601-05540 CONCRETE CLASS HT (DECK TOPPING) [ CMO#4, -295 CY ] 0.000 0.000
cY 0.000 0.00
720.00000 0.000 0.00
0286 900-00004 ADDED ITEM (CUBIC YARD)/ CONCRETE CLASS DT (XYPEX) 295.000 295.000
cYy 0.000 0.00
729.50000 295.000 215,202.50
0287 700-70034 F/A CONCRETE CLASS DT (XYPEX) OVER PLAN QUANTITY 16,273.880 0.000
F A 16,273.880 16,273.88
1.00000 16,273.880 16,273.88
0320 900-00014 ADDED ITEM (LUMP SUM)/ / MCR LI NO. 5 / REPAIR TYPE 8 1.000 1.000
GUARDRAIL @ STR F-07-AX
L S 0.000 0.00
1,500.00000 1.000 1,500.00
CAT 0300 CURRENT AMT § 310,632.38 $ 16,273.88 % 310,632.38
CAT NO0400 CONSTRUCTION ENGINEERING BID ITEMS
0290 620-00020 SANITARY FACILITY 0.000 0.000
EACH 0.000 0.00
1,300.00000 0.000 0.00
CAT 0400 CURRENT AMT § 0.00 $ 0.00s 0.00
PROJECT TOTAL CURRENT AMT § 3,741,122.45 $ 125,507.34 $ 3,741,122.45



